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Deceinber 23, 2009

Bmmet Sapp Builders

Atly: Mr. Shelton Crow, Project Manager
4430 NE 83" Road

Wildwood, Florda 34785

Project: The Villages Sumter County Service Center
Rel* Subcontraciors selection

Mr, Crow,

In accordance with Article $.2.1 of our ATA contract, Sunter County has what is defined by the contract as
“reasonable objection” (o Licetrical Services, Inc. {ESI) based on my past project expericnce. See
explanation below:

tn the carly 1990%s, ESI provided excetlent service to the Lake County Judiciai Center afler the initial
clectrical contractor became inseivent. Tn addition {o the alorementioned during the mid 1990°s, ESI was
involved in a series of renovations to the County Administration Facility, Sherifl"s Administeation Facility,
and the Histovical Courthonse with Metric Construction as the general contractor. During this period, 1
hegan o notice a decline in performance and jobsite cooperation 1o the point where Metric determined the
ES1 field superintendent had to be replaced. T have also noticed since the mid 1990°s IISI has diversified
outside the cleclricat contracting business, which led to the direct imvolvement from key personnel and the
company’s interest Jaying elsewhere. During the 2000%s, T noticed some of ESI’s key personnel began to
leave BSEand in one case started their own electrical contracting buginess. My fast contact with ESI was a
discussion with ST management and their in-house clectrical engineer (hat related to a cost proposal from
ESL, in which they demonsiraied na latitude in establishing the “fair market value™ for the proposal.

Sincerely,
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Dec. 28. 2009 11:45AM

Contractor:

Proposal

Emmatt Sapp Builders
Project Name:  The Vitlage Service Center

Date: 12/28/09

Jack & Andy's proposes to furnish and Install electrical materials
and labor as per Addendums, Spaectications, & Drawings for
above mentionsd project to Include as follows:

No. 0446 P 2

Addendum(s): 12345 &6 U 5 E-i )
g:rgwm a Specifications: 16000 l 6 ’
Eustis, FL 32726 mon;fmﬂﬂa- ém&ﬁ / z' l 2
m"ggm B Buikding to Include: A
1906 ’ 1) Lighting  (approved package includes spare materials as per Addendum #3)
: 2) Switchgear (Slemens)
Ewstis, FL 32727- 3) Fino Alarm System
1906 4) Voice & Data System
5) Intrusion Datecttion System
(352)357-4459 6) Lightning Protection Systam
7) Generator as per drawings
Fax: 8) Connaction to HVAG
(352)357-9035 9) Conduit & box Stub-ups for Phone/Data/Sacurity

10) Complete condult systermn for Fire Alam

11) Floor boxes as per drawings

12) Occupancy sensors as per drawings

13) Bi-Amp Amplifiar

14) Connections to EMS system as per drawings (System by others)
15) Tamporary power to bullding and connection to GC office

www jaelectric.com

«Commercial
sResidential Site Includes:
Servies 1) Secondary feaders to power company XFMR
SR 2) PVC conduits & pull boxes for Telephona/Data
Emersency Servioe 3) Connection to Irigation well
4) Connection to Lift Station (Lift Station equipment by others)
5) Generator feeders & contral conduits
6) Installation of Site lightng, condult, & wiring supplied by SECO as per drawings
shicensed Does not include:
=Bonded 1) Cutling, patching, and/or repair of concrete, asphalt, drywall, and/or aerated concrete
elnsured 2) Utlity Co. charges and/or fees
3) EMS systems (see note 14 above)
4y AudinMiden Svatern (No epgeifications or drawinge provided
5) Any HVAG controls or low voltage systems not listed above
) Irigation sleaving (supplied & instalied by site contractar)
Building $391,390.00
F/A Syater (Includes spare materials per specifications; $31,081.00
Sacurity 38,168.00
Voice/Data $69,750.00
BAMp $27,562.00
An Equal Opporturdty Lightning Protection $16,181.00
Employer Generator $56,194.00
Drug Free Workplace Building Tatal $600,337.00
EC0002427 Site Total $59,616.00
Tatal: $659,853.00
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_AIA Document G701" - 2001

Change Order

PROJECT (Name and adedress): CHANGE ORDER NUMBER: 01 OWNER: [
Sumter County Services Center CR 139 DATE: January 04, 2010 :
C.R. 139 Sumier County, Florida ARCHITECT. []
TO CONTRACTOR (Name and address): ARCHITECT’S PROJECT NUMBER: 0921 CONTRACTOR: {:]
Emmett Sapp Builder's Inc. CONTRACT DATE: 12/8/2009 FIELD: [
4430 NE 83rd Road CONTRACT FOR: General Construction

Wildwood. Florida e RS OTHER: []

THE CONTRACT IS CHANGED AS FOLLOWS:

(Include. where applicable, any undisputed amount attributable 10 previously executed Construction Change Directives)

Notice to Proceed was issued on December 9. 2009, '

Project Completion is to be within 225 calendar davs from notice to Procesd which is July 22, 2010, but no later than August 13,
2010 in accordance with REP#142-0-2009/AT.,

The original Contract Sum was $ 5,389.945.00
The net change by previously authorized Change Orders $ 0.00
The Contract Sum prior to this Change Order was $ 5.389.945.00
The Contract Sum will be increased by this Change Order in the amount of $ 20.412.00
The new Contract Sum including this Change Order will be $ 5,410.357.00

The Contract Time will be increased by Zero (0) days.
The date of Substantial Completion as of the date of this Change Order therefore is

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum
Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon
by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change
Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

KP Studio Architect P.A. Emmett Sapp Builders Inc. Sumter County Board of County
Commissioners

ARCHITECT (Firm name) CONTRACTOR (Firm name) OWNER (Firm name)

537 NE 8" Avenue 4430 NE 83rd Road 910 North Main Street

Ocala Florida 34470 Wildwood. Florida 34785 Bushnell, Tlorida 33513

ADDRESS, /4"/7 ADDRE?E S 2 91 ADDRESS

P ( st Z il =

Ej/(.?ignamre} ! BY (Signature) ()] BY (Signature)

Larry C, Krictemever - President Emmett Sapp Jr. - President Don Gilpin - Chairman

(Typed name) (Tvped name) (Typed name)

1/ 5, WO /- b -10
DATES 7 DATE DATE

AIA Document G701 ™ - 2001, Copyright © 1979, 1987, 2000 and 2001 by The American Institute of Architects. All rights reserved, WARNING: This AlA’
Document is protacted by U.S. Copyright Law and International Treaties. Unauthotized roproduction or distribution of this AIA™ Document, or any
pottion of it. may result in severe civil and criminal penalties, and will be prosecuted 10 the maxiinum extent possible under the law. This document
was produced by AlA software at 16:48:21 on 01/05/2010 under Crder No.1000390271_1 which expires on 03/04/2010, and is not for resale.

User Notes: (2000801896)



